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ESTIMATE RUN 08/04/2016

ESTIMATE SUMMARY 13:44:57

CONTID: C20634         ESTIMATE NO: 0001 PROG 2005

PCN: 20634-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 L-05-K COW CREEK CBC RE PERCENT TIME:

PROJECT NO: NHPP5502-085                  

US 550 L-05-K COW CREEK CBC RE

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2481 COMMERCE BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,151,104.82 PARTICIPATING $ $ 330,355.55

AWARD PROJECT AMT: 1,081,224.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,203.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.32

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.70%

820,749.27

330,355.55

330,355.55

322,151.64

$

$

$

$

330,355.55

0.00

330,355.55

0.00

330,355.55

-8,203.91

0.00

322,151.64

0.00

AMOUNT DUE 322,151.64 322,151.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 322,151.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 11/11/2016 ??:??:??

ORIG TIME ALLOW: 11/11/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/11/2016

07/11/2016

07/29/2016

03/17/2016

03/31/2016

04/28/2016

07/11/2016
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PCN: 20634-BID    ESTIMATE RUN 08/04/2016

PROJECT: NHPP5502-085                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Unclassified Excavation 0.000

419.000

203-00000  
 

240,925.00419.000

240,925.00

447.000

CY  

575.00000

0010 Combination Loader 0.000

8.000

203-01594  
 

1,240.008.000

1,240.00

40.000

HOUR

155.00000

0015 Potholing 0.000

8.000

203-01597  
 

1,200.008.000

1,200.00

8.000

HOUR

150.00000

0020 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

300.000

HOUR

55.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.50000

0030 Silt Fence 0.000

550.000

208-00020  
 

962.50550.000

962.50

1,993.000

LF  

1.75000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

35.50000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

75.00000

0055 Erosion Control Supervisor 0.000

10.000

208-00205  
 

550.0010.000

550.00

120.000

HOUR

55.00000
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PCN: 20634-BID    ESTIMATE RUN 08/04/2016

PROJECT: NHPP5502-085                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Water Control 0.000

0.800

208-00400  
 

25,600.000.800

25,600.00

1.000

LS  

32,000.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,930.00000

0070 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.600

ACRE

2,027.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

10.00000

0080 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

460.000

SY  

4.00000

0085 *Wildlife Biologist 0.000

1.250

240-00000  
 

187.501.250

187.50

45.000

HOUR

150.00000

0090 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

150.00000

0095 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

268.000

TON 

40.85000

0100 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

415.000

SY  

2.30000

0105 Fence (Plastic) 0.000

369.000

607-11525  
 

1,088.55369.000

1,088.55

1,475.000

LF  

2.95000

0110 *Mobilization 0.000

0.431

626-00000  
 

56,892.000.431

56,892.00

1.000

L S 

132,000.00000
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PCN: 20634-BID    ESTIMATE RUN 08/04/2016

PROJECT: NHPP5502-085                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

680.002.000

680.00

4.000

EACH

340.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0130 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0140 F/A Falsework and Engineering 0.000

0.000

700-70034  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0145 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 329,325.55329,325.55573,660.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0155 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

235.000

CY  

500.00000

0160 Concrete Class BZ 0.000

0.000

601-01010  
 

0.000.000

0.00

80.000

CY  

356.00000
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PCN: 20634-BID    ESTIMATE RUN 08/04/2016

PROJECT: NHPP5502-085                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:44:57

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0165 *Concrete Class HT (Deck Topping) 0.000

0.000

601-05540  
 

0.000.000

0.00

470.000

CY  

505.00000

0170 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

81,232.000

LB  

2.26000

CAT 0.000.00566,914.32CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0180 Sanitary Facility 0.000

1.000

620-00020  
 

1,030.001.000

1,030.00

1.000

EACH

1,030.00000

CAT 1,030.001,030.0010,530.00CURRENT AMT0400 $ $ $

$ 330,355.55330,355.55$1,151,104.82$CURRENT AMTPROJECT TOTAL


